

Sauce & Spoon Stakeholder Analysis

Tabletop Menu Tablets Pilot - Project Team

Stakeholder	Role	Power	Interest	Notes
Omar	Owner (CEO)	H	L	CEO; official Project Sponsor per team roster. Limited day-to-day involvement - Peta is being introduced to build rapport now that the charter is largely finalized.
Deanna	Director of Operations	H	H	Initiated the project, sets the vision, communicates daily with Peta, and oversees the GMs. The most consistently engaged stakeholder.
Carter	Executive Chef	H	H	Final say on menu and kitchen decisions; protective of his staff. Already shaped the food waste goal and a conditional kitchen-satisfaction goal.
Gilly	GM - North (pilot site)	M	H	Respected, experienced, vocal in meetings. Her location is a pilot site, so she's directly affected by the outcome.
Alex	GM - Downtown (pilot site)	M	H	Newer to the GM role but adapting quickly. Their location is a pilot site, so they're directly affected by the outcome.
Nia	GM - Waterfront (not piloted)	L	L	Not currently involved - Waterfront isn't a pilot location - but relevant for a future scale-up to other GMs.
Zane	Kitchen Mgr. - North (pilot site)	L	H	Still learning the role. Deanna suggested looping him in on kitchen-level details instead of escalating everything to Carter.
Larissa	Kitchen Mgr. - Downtown (pilot site)	L	H	Experienced, detail-oriented. Same recommended role as Zane - a go-to for kitchen-level input.
Seydou	Restaurant Technology Consultant	M	H	Leads vendor and technical decisions for the tablet system. High personal stake - this is his first major project.

Power-Interest Grid

Stakeholders placed by assessed power and interest

